

## CHANGE ORDER

Date: 09/20/2021

No.: 21-B-07-CO#1

**PROJECT: FY 2021 BRIDGE MAINTENANCE REPAIR PROJECT  
SOLICITATION NO. 21-B-07**

**CONTRACTOR:** Southern Road & Bridge LLC.


**Description:** Increase in the amount of injection foam needed to fill the  
voids behind the abutment walls.

**Reason for Change Order:** Cavities are much bigger than the FDOT report stated.

**Attachment:** \_\_\_\_\_


CHANGE IN CONTRACT PRICE: Original Contract Price: \$	CHANGE IN CONTRACT TIMES: Original Contract Time:
Net Changes from previous Change Orders No. ___ to No. ___ \$ 0	Net Changes from previous Change Orders No. ___ to No. ___ 0 Days
Contract Price prior to this Change Order \$ 162,500	Contract Times prior to this Change Order 0 Days
Net (Increase/Decrease) of this Change Order \$ \$56,408.16	Net (Increase/Decrease) of this Change Order 0 Days
Contract Price with all approved Change Orders \$ 218,908.16	Contract Times with all approved Change Orders 0 Days

Approved (OWNER)

By: 

Date: 09/20/2021

Accepted (CONTRACTOR)

By: 

Date: 9-20-2021

Attest: \_\_\_\_\_

--- END OF CHANGE ORDER ---